COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2021

ESTIMATE SUMMARY 11:06:13
CONTID: C22839 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 22839-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 65 WORK DAYS
C0O96 ORDWAY TO ARLINGTON RESURFACING PERCENT TIME: 0.00 ORIG TIME ALLOW: 65 WORK DAYS

PROJECT NO: STR0961-016
C0O96 ORDWAY TO ARLINGTON RESURFACE

NAME OF ROAD:

PROJECT COUNTIES:  CROWLEY KIOWA
OTERO
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 07/27/2021 DATE TIME STARTED 04/26/2021
6215 CLEAR CREEK PARKWAY DATE LET 03/18/2021 DATE WORK BEGAN 07/12/2021
DATE AWARDED 04/08/2021 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/26/2021 DATE ACCEPTED
CHEYENNE WY82009 (307)635-9005 DATE NOTICE TO PROCEED 04/26/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  8,012,048.02  PARTICIPATING $ 14,424.00 $ 14,424.00
AWARD PROJECT AMT: $  7,450,048.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.18% TOTAL EARNINGS 14,424.00 14,424.00
FUNDS AVAILABLE: $ 7,997,624.02  STOCKPILED MATERIALS 646,803.39 393,909.94
GROSS EARNINGS 661,227.39 408,333.94
TOTAL CLAIMS: $ 0.00 RETAINAGE -432.72 -432.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 660,794.67 407,901.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 660,794.67 407,901.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 407,901.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22839-BID ESTIMATE RUN 07/27/2021

PROJECT: STR0961-016 ESTIMATE NO: 0002 11:06:13
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00090 *Removal of Delineator 616.000 0.000
EACH 0.000 0.00
3.10000 0.000 0.00
0010 202-00200 Removal of Sidewalk 65.000 0.000
SY 0.000 0.00
29.00000 0.000 0.00
0015 202-00203 Removal of Curb and Gutter 76.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0020 202-00206 Removal of Concrete Curb Ramp 15.000 0.000
SY 0.000 0.00
66.00000 0.000 0.00
0025 202-00240 Removal of Asphalt Mat (Planing) 22,513.000 0.000
SY 0.000 0.00
3.40000 0.000 0.00
0030 202-00810 *Removal of Ground Sign 111.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0035 202-01030 Removal of Road Closure Gate 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0040 202-01130 *Removal of Guardrail Type 3 2,906.000 0.000
LF 0.000 0.00
5.80000 0.000 0.00
0045 202-01300 *Removal of End Anchorage 27.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0050 203-01500 Blading 40.000 0.000
HOUR 0.000 0.00
109.07000 0.000 0.00
0055 203-01597 Potholing 10.000 0.000
HOUR 0.000 0.00

205.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 07/27/2021

PROJECT: STR0961-016 ESTIMATE NO: 0002 11:06:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00035 Aggregate Bag 100.000 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0070 208-00400 Water Control 1.000 0.000
LS 0.000 0.00
8,125.00000 0.000 0.00
0075 304-08002 Aggregate Base Course (Shoulder Material) 4,358.000 0.000
cY 0.000 0.00
60.25000 0.000 0.00
0080 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 100.000 0.000
TON 0.000 0.00
171.00000 0.000 0.00
0085 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 38,248.000 0.000
TON 0.000 0.00
80.80000 0.000 0.00
0085 MATERIAL ALLOWANCE Rock Material for Asphalt Mi X 17,072.480
TON 0.000 0.00
14.81293 17,072.480 252,893.45
0085 MATERIAL ALLOWANCE Rock Material for Asphalt Mi X 0.000
DOL 146,911.310 146,911.31
1.00000 146,911.310 146,911.31
0090 403-34771 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 2,314.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0095 403-36621 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 25,499.000 0.000
TON 0.000 0.00
79.00000 0.000 0.00
0095 MATERIAL ALLOWANCE Rock Material for Asphalt Mi X 0.000
DOL 246,998.630 246,998.63

1.00000 246,998.630 246,998.63
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PCN: 22839-BID ESTIMATE RUN 07/27/2021

PROJECT: STR0961-016 ESTIMATE NO: 0002 11:06:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0100 411-10255 Emulsified Asphalt (Slow-Setting) 47,202.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0105 503-00024 Drilled Shaft (24 Inch) 7.000 0.000
LF 0.000 0.00
360.00000 0.000 0.00
0110 606-00302 *Guardrail Type 3 (31 Inch Midwest Guardrail Sy stem) 3,913.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0115 606-02003 *End Anchorage (Nonflared) 27.000 0.000
EACH 0.000 0.00
2,725.00000 0.000 0.00
0120 607-60620 Road Closure Gate 1.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0125 608-00000 Concrete Sidewalk 13.000 0.000
SY 0.000 0.00
168.00000 0.000 0.00
0130 608-00010 Concrete Curb Ramp 87.000 0.000
SY 0.000 0.00
229.00000 0.000 0.00
0135 609-21020 Curb and Gutter Type 2 (Section 11-B) 15.000 0.000
LF 0.000 0.00
102.00000 0.000 0.00
0140 612-00041 *Delineator (Flexible) (Type I) 636.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0145 612-00043 *Delineator (Flexible) (Type III) 42.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0150 613-00200 2 Inch Electrical Conduit 139.000 0.000
LF 0.000 0.00

21.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 07/27/2021

PROJECT: STR0961-016 ESTIMATE NO: 0002 11:06:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 613-07034 Pull Box (24"x36"x18") 2.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0160 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
1,800.00000 0.000 0.00
0165 613-13000 Luminaire (LED) (Special) 1.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0170 613-32300 Light Standard Steel (30 Foot) 1.000 0.000
EACH 0.000 0.00
2,350.00000 0.000 0.00
0175 613-80130 Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0180 614-00011 *Sign Panel (Class 1) 331.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0185 614-00012 *Sign Panel (Class II) 918.000 0.000
SF 0.000 0.00
21.50000 0.000 0.00
0190 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 29.000 0.000
EACH 0.000 0.00
229.00000 0.000 0.00
0195 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 88.000 0.000
Slipbase
EACH 0.000 0.00
391.00000 0.000 0.00
0200 625-00000 Construction Surveying 1.000 0.000
LS 0.465 9,300.00
20,000.00000 0.465 9,300.00
0205 626-00000 *Mobilization 1.000 0.000
LS 0.000 0.00

502,145.45000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 07/27/2021

PROJECT: STR0961-016 ESTIMATE NO: 0002 11:06:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0210 626-01114 Public Information Management (Tier 1V) 85.000 0.000
DAY 5.000 255.00
51.00000 5.000 255.00
0215 627-00013 Pavement Marking Paint (High Build) Permanent 2,242.000 0.000
GAL 0.000 0.00
32.00000 0.000 0.00
0220 627-00013 Pavement Marking Paint (High Build) Temporary 3,134.000 0.000
GAL 0.000 0.00
32.00000 0.000 0.00
0225 627-30410 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 192.000 0.000
Line) 2' x 12' STOP BARS
SF 0.000 0.00
30.50000 0.000 0.00
0230 630-00000 *Flagging 2,600.000 0.000
HOUR 0.000 0.00
26.00000 0.000 0.00
0235 630-00007 *Traffic Control Inspection 20.000 0.000
DAY 4.000 412.00
103.00000 4.000 412.00
0240 630-00012 *Traffic Control Management 65.000 0.000
DAY 1.000 1,240.00
1,240.00000 1.000 1,240.00
0245 630-80002 *Flashing Beacon (Solar) 24.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0250 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 0.000
EACH 7.000 217.00
31.00000 7.000 217.00
0260 630-80344 *Construction Traffic Sign (Special) 64.000 0.000
SF 0.000 0.00

26.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 07/27/2021

PROJECT: STR0961-016 ESTIMATE NO: 0002 11:06:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0265 630-80350 *Vertical Panel 40.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0270 630-80355 *Portable Message Sign Panel 4.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0275 630-80360 *Drum Channelizing Device 150.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0280 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 150.000 0.000
EACH 0.000 0.00
50.75000 0.000 0.00
0285 630-80380 *Traffic Cone 350.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0290 630-85020 *Mobile Attenuator 2.000 0.000
EACH 0.000 0.00
15,400.00000 0.000 0.00
0295 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A Asphalt Pavement Incentive 187,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A Fuel Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70018 F/A Roadway Smoothness Incentive 227,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70019 F/A Asphalt Cement Cost Adjustment 0.010 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 07/27/2021

PROJECT: STR0961-016 ESTIMATE NO: 0002 11:06:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0320 700-70023 F/A On-The-Job Trainee 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70034 F/A Project First Program 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70040 F/A Railroad Inspection 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70050 F/A Removal of Landscape 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70195 F/A Utilities and Maintenance of Field Faciliti es 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 625-00001 Const Surveying (Hour) 20.000 0.000
HOUR 20.000 3,000.00
150.00000 20.000 3,000.00

CAT 0200 CURRENT AMT$ 7,640,201.77 $ 408,333.94 $ 661,227.39
CAT NOO0300 Bridge

0345 202-00240 Removal of Asphalt Mat (Planing) 3,090.000 0.000
Sy 0.000 0.00
3.40000 0.000 0.00
0350 202-00505 Removal of Portions of Present Structure 950.000 0.000
SF 0.000 0.00
101.00000 0.000 0.00
0355 202-04002 Clean Culvert 1.000 0.000
EACH 0.000 0.00
1,220.00000 0.000 0.00
0360 206-00000 Structure Excavation 4.000 0.000
CcY 0.000 0.00

680.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 07/27/2021

PROJECT: STR0961-016 ESTIMATE NO: 0002 11:06:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge

0365 206-00066 Structure Backfill (Flowable Fly Ash) 10.000 0.000
cY 0.000 0.00
685.00000 0.000 0.00
0370 211-02270 Cement Grout 2.000 0.000
CF 0.000 0.00
1,275.00000 0.000 0.00
0375 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 257.000 0.000
TON 0.000 0.00
80.80000 0.000 0.00
0380 411-10255 Emulsified Asphalt (Slow-Setting) 154.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0385 518-01001 Bridge Expansion Joint (Asphaltic Plug) 68.000 0.000
LF 0.000 0.00
152.30000 0.000 0.00
0390 601-03000 Concrete Class D 4.000 0.000
cY 0.000 0.00
3,910.00000 0.000 0.00
0395 601-06150 Concrete (Patching) 950.000 0.000
SF 0.000 0.00
156.00000 0.000 0.00
0400 602-00020 Reinforcing Steel (Epoxy Coated) 205.000 0.000
LB 0.000 0.00
4.05000 0.000 0.00
CAT 0300 CURRENT AMT$ 315,896.25 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0405 620-00002 Field Office (Class 2) 1.000 0.000
EACH 0.000 0.00
18,650.00000 0.000 0.00
0410 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 0.000 0.00

22,900.00000 0.000 0.00
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

Page 10
ESTIMATE RUN 07/27/2021

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0400

0415 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Sanitary Facility

2.000

EACH
7,200.00000

CAT 0400

PROJECT TOTAL CURRENT AMT $ 8,012,048.02

CURRENT AMT$

0.000
0.000
0.000

11:06:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00 $ 0.00
408,333.94 $ 661,227.39



